
 

 
 
 
  
 
 
   
 
 
 
 
 
 
 
  
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Project Update  
CONTRACTOR:  Umbro & Sons Construction Corp.    
 
CONTRACT NO. 15-309-005 Scope of Work: This work includes the replacement of 

approximately 3,600 feet of water main replacement and 
295 feet of sewer main replacement.  
 
F Street: W. Eighth to W. Broadway 

 Water: W. Eighth to W. Broadway 
 Sewer: W. Eighth to W. Seventh 

West Eighth Street: 
 Water: Dorchester St. to F St.  

 

Work Completed to Date:  
 

   F Street:  
 

 Completed installation of water bypass from W. 
Eighth to W. Fourth  

 Completed 181.5 feet of sewer replacement  
 

 Completed 186 feet of 8” water main replacement  
 

 Completed 173 feet of 16” water main replacement 
 

   West Eighth Street:  

 Completed installation of water bypass  
 

Ongoing Work and Upcoming Work: 
 

   F Street: 
 

 Anticipate sewer main completion May 5th, 2017 
 

 Anticipate water main W. Eighth towards W. fifth 
 

  West Eighth Street: 
 

 Water main anticipate start date of May 8th, 2017 
 

The Contractor will have a moving work zone and will restore 
parking as the work progresses. 

 
We appreciate the on-going cooperation of the abutters as 

we complete these improvements. 
 
 

Projected Completion of Work: November, 2017 
 

Updates will be provided as the work continues.     

 

On-going Sewer Replacement on F Street 
 

Construction Contacts and additional information: 

Commission: 
Director of Construction:  Irene McSweeney (617) 989-7447 
Project Engineer:    Paul Lewis              (617) 989-7460 
Inspector (onsite):    Mike Sferrazza        (617) 383-3868 
 

Contractor:  Umbro & Sons   
Superintendent: Paul Cabral         (857) 492 7282 

 
Emergency:  BWSC Headquarters: (617) 989-7000 

Public Meeting 

Please Join Us on May 01, 2017 @ 6 PM 

Boys and Girls Club Located on #230 W. Sixth St. 

 

 

 

 


