



# BOSTON WATER AND SEWER COMMISSION

## Fenway

### Water and Storm Drain Replacement Project

## AUGUST UPDATE

**\* Construction on the Fenway Completed July 2017\***

### Park Drive Scope of Work:

Replacement of water main on Park Drive from Brookline Avenue to Boylston Street

- Installation and maintenance of water main bypass
- Replacement 3,700 feet of 1889 12" water main including 12 hydrants

### Park Drive Completed Work:

- Boylston Street to Jersey Street: installation of temporary water bypass

### Park Drive Upcoming Work:

- Boylston Street at Ipswich Street: 12" water main connection
- Boylston Street to Jersey Street: 12" water replacement

***NOTE: WATER MAIN CONNECTION @ BOYLSTON STREET WILL***

***OCCUR AUGUST 7-11<sup>TH</sup> IN THE EVENINGS***

***"NO WATER" NOTICES WILL BE GIVEN TO IMPACTED CUSTOMERS.***

**CONTRACTOR: RJV Construction**

**BWSC CONTRACT NO. 16-308-004**



**Water Service Connection**

### Schedule

Start Date: April 10, 2017

Projected Completion Date: Summer 2018

- **Work on the Fenway completed July 2017**
- **Work on Park Drive commenced July 2017**
- Winter Moratorium from Thanksgiving to April.
  - National Grid Coordination ongoing

### CONTACT Information

#### **BWSC Representatives**

Onsite Inspector: Ron Salaam

Project Engineer: Robert da Silva (617) 989-7457

Director of Construction: Irene McSweeney (617) 989-7447

Deputy Director of Communications: Dolores Randolph  
(617) 989-7360

#### **RJV Construction**

Victor Pacella: (617) 504-0315

Office: (781) 821-1469

#### **24/7 Emergency**

**BWSC: (617) 989-7000**



**Replacement of Water Main**