



BOSTON WATER AND SEWER COMMISSION

Fenway

Water Replacement Project

SEPTEMBER UPDATE

CONTRACTOR: RJV Construction

BWSC CONTRACT NO. 16-308-004

Park Drive Scope of Work:

Replacement of water main on Park Drive from Boylston Street to Brookline Avenue


- Installation and maintenance of temporary water main bypass
- Replacement 3,700 feet of 1889 12" water main including 12 hydrants

Park Drive Completed Work:

- Boylston Street to Jersey Street:
 - 12" water main replacement
 - Temporary water main bypass removal
 - Water main service reconnections
- Jersey Street to Kilmarnock Street:
 - Temporary water main bypass installation

Park Drive Upcoming Work:

- Jersey Street to Kilmarnock Street:
 - 12" water main replacement



Water Service Connection



Replacement of Water Main

Schedule

Start Date: April 10, 2017

Projected Completion Date: Summer 2018

- **Work on the Fenway completed July 2017**
- **Work on Park Drive commenced July 2017**
- Winter Moratorium from Thanksgiving to April.
 - National Grid Coordination ongoing

CONTACT Information

BWSC Representatives

Onsite Inspector: Ron Salaam

Project Engineer: Robert da Silva (617) 989-7457

Director of Construction: Irene McSweeney (617) 989-7447

Deputy Director of Communications: Dolores Randolph
(617) 989-7360

RJV Construction

Victor Pacella: (617) 504-0315

Office: (781) 821-1469

24/7 Emergency

BWSC: (617) 989-7000