



BOSTON WATER AND SEWER COMMISSION

Fenway

Water Replacement Project

NOVEMBER UPDATE

Park Drive Scope of Work:

Replacement of water main on Park Drive from Boylston Street to Brookline Avenue

- Installation and maintenance of temporary water main bypass
- Replacement 3,700 feet of 1889 12" water main including 12 hydrants

Park Drive Completed Work:

- Boylston Street to Kilmarnock Street & Brookline Avenue to Queensberry Street:
 - 12" water main replacement
 - Water main service reconnections
 - Temporary water main bypass removal

Park Drive On-Going Work:


- Queensberry Street to Kilmarnock Street:
 - 12" water main replacement

Park Drive Upcoming Work:

- Queensberry Street to Kilmarnock Street:
 - Water main service reconnections
 - Temporary water main bypass removal

CONTRACTOR: RJV Construction

BWSC CONTRACT NO. 16-308-004



Replacement of Water Main

Schedule:

Start Date: April 10, 2017

- **Work on the Fenway completed July 2017**
- **Work on Park Drive commenced July 2017**
- Winter Moratorium from Thanksgiving to April.
 - National Grid Coordination ongoing

If work continues at current pace, Park Drive water replacement is anticipated to be completed by the end of 2017.

Contact Information

BWSC Representatives

Onsite Inspector: Ron Salaam

Project Engineer: Robert da Silva (617) 989-7457

Director of Construction: Irene McSweeney (617) 989-7447

Deputy Director of Communications: Dolores Randolph (617) 989-7360

RJV Construction

Victor Pacella: (617) 504-0315

Office: (781) 821-1469

24/7 Emergency

BWSC: (617) 989-7000



Water Service Connection