

Brookline Avenue December Project Update

Contract: 15-308-001

Contractor: RJV Construction

PURPOSE

The purpose of this project is to upgrade the water, sewer and drainage systems within Brookline Avenue from Riverway to Fenway.

UPCOMING WORK

- Replacement of 370 feet of sewer pipes-
February 2018
- Replacement of 200 Feet of drain pipes-
March 2018
- Installation of temporary water by-pass for
customers with connections on Brookline
Ave- April 2018
- Replacement of 3,640 feet of water mains

COMPLETED WORK

- Replaced 700 feet of drain pipes (from
Short Street to Longwood Ave)
- Completed 2 Excavated Point Repairs
- Rehabilitation of 1,320 feet of sewer and
drain pipe

Brookline Ave Sewer to be Replaced



CONSTRUCTION IMPACTS:

The anticipated impacts include water service interruptions, noise, traffic and parking modifications, rodent activity and dust. The contractor will be required to minimize impacts to the extent feasible.

CONSTRUCTION CONTACTS:

BWSC

Irene McSweeney	Dir. of Construction	(617) 989-7447
Peter Salvatore	Project Engineer	(617) 989-7363

CONTRACTOR CONTACT

RJV Construction

Vee Pacella	Superintendent	
Matthew DeLuca	Project Manager	(781) 831-8036

**IN AN EMERGENCY, CONTACT BWSC'S 24 HOUR, 7 DAY A
WEEK NUMBER AT 617-989-7000**

We appreciate the on-going cooperation of all the abutters as we complete these water, sewer and drain improvements.